CALIFORNIA INTEGRATED WASTE MANAGEMENT BOARD

SOLID WASTE CLEANUP PROGRAM

Move The Mountain
AGGREGATE RECYCLING SYSTEMS
SITE CLEANUP

REPORT #: 5

DATE: 1/3/2005

THIS WEEK

DAYS WORKED: 1
TRUCKS LOADED: 210

% MATERIAL REMOVED: 3.7

AIR MONITORING RESULTS:

Air monitoring results remained below regulatory limits.

COMMENTS:
Rain limited hauling from site to one day.

VISITORS TO SITE:
None

COMMUNITY ACTION ITEMS:
None

NEXT WEEK
Weather permitting, haul will continue.

TOTAL DAYS WORKED: 29
TOTAL TRUCKS LOADED: 2,041

TOTAL % MATERIAL REMOVED: 34.9



